

Overview of Ebola Treatment Centres (ETCs), as at 16 January 2015																		
Source WHO: Please note that this overview table is for planning purposes, and that information will change according to the evolution of the situation at each location.																		
COLOUR CODING KEY FOR ETC SITES: GREEN = ETC is open ; YELLOW = ETC is planned with a Partner identified; WHITE = Closed as an ETU or on hold; Red = ETC is planned for this site but there is no Partner yet																		
COUNTRY	COUNTY/PROVENCE/REGION	SITE NAME	NEAREST TOWN	Admin 2 (Districts)	STATUS	STATUS COMMENTS	LEAD ORGANISATION	OTHER PARTNERS	OPERATIONAL BEDS	BEDS OCCUPIED	MAXIMUM POTENTIAL CAPACITY 7 days	STARTING BED NUMBER	MAXIMUM POTENTIAL CAPACITY 28 DAYS	LONGITUDE	LATITUDE	ETC CODE	COMMENTS	
LIBERIA	Bomi	Tubmanburg		Bomi	OPEN		IOM		20	1	100			-10.82043843	6.868879042	ETC-LBR-001		
LIBERIA	Bong	Suakoko	Gbarnga	Bong	OPEN		IMC		51	4	71			-9.477089	7.005814868	ETC-LBR-003		
LIBERIA	Grand Bassa	Buchanan		Gand Bassa	OPEN	Opened 22. Dec.	IOM		10	0	50			-10.03328987	5.888157615	ETC-LBR-007		
LIBERIA	Grand Cape Mount	Sinje		Grand Cape Mount	OPEN	Commissioend 29/12	IOM		10	6	50			-11.13382627	6.81605455	ETC-LBR-002		
LIBERIA	Grand Gedeh	Zwedru		Grand Gedeh	OPEN	CONSTRUCTION scheduled to be completed 01/12/14. Scheduled date to OPEN is TBC	Partners in Health/PAE		10	0	50			-8.138060198	6.064957047	ETC-LBR-008		
LIBERIA	Margibi County	Kakata		Margibi	OPEN		IMC		20	4	70			-10.36042025	6.527539663	ETC-LBR-013		
LIBERIA	Margibi County	Monrovia Medical Unit		Montserrado	OPEN		USPHS		22	1	25			-10.801389	6.313333	ETC-LBR-032		
LIBERIA	Margibi County	Firestone ETC		Margibi	OPEN		Firestone Company		31	0	31			-10.34620789	6.269375218	ETC-LBR-015		
LIBERIA	Montserrado County	ELWA 2	Monrovia	Montserrado	OPEN	Renovation to start	MOHSW/WHO		50	4	100			-10.69688	6.23927	ETC-LBR-020		
LIBERIA	Montserrado County	ELWA 3	Monrovia	Montserrado	OPEN		MSF Brussels		60	9	60			-10.69862	6.24132	ETC-LBR-017		
LIBERIA	Montserrado County	Island Clinic	Monrovia	Montserrado	OPEN	Renovation work started	MOHSW/WHO		50	9	100			-10.786911	6.384793	ETC-LBR-021		
LIBERIA	Montserrado County	SKD Stadium ETU 3	Monrovia	Montserrado	OPEN		China PLA		50	4	100			-10.700656	6.238628	ETC-LBR-031		
LIBERIA	Montserrado County	Congo Town - Old Ministry of Defence ETU 1	Monrovia	Montserrado	OPEN		MOHSW/AU/MSB	Cuban brigade	40	7	100			-10.73300433	6.268958563	ETC-LBR-023		
LIBERIA	Montserrado County	SKD Stadium ETU 2	Monrovia	Montserrado	OPEN	Commissioned 23/12	German Red Cross/German Armed Forces		20	4	100			-10.70199518	6.256942774	ETC-LBR-019		
LIBERIA	Montserrado County	Unity Conference Centre		Montserrado	OPEN	Will close end Dec.	MOHSW		30	10	96			-10.79283257	6.389035218	ETC-LBR-025		
LIBERIA	Nimba County	Ganta		Nimba	OPEN	Open date 25th Dec. Transition from existing Ganta site.	PCI		36	1	36			-8.9814	7.2375	ETC-LBR-026		
LIBERIA	Gbarpolu	Bopulu		Gbarpolu	UNDER CONSTRUCTION	Scheduled to open 15 Jan.	PAE/Aspen					10	50	-10.49071543	7.064016213	ETC-LBR-006		
LIBERIA	Grand Kru	Barclayville		Grand Kru	UNDER CONSTRUCTION	Scheduled to open 30 Dec.	PAE/Aspen					10	50	-8.234893828	4.676562001	ETC-LBR-009		
LIBERIA	Lofa County	Voinjima		Lofa	UNDER CONSTRUCTION	Handover from DOD 20th December, will need retro fitting. Opening date	WAHA/GOAL/PAE/Aspen					10	50	-9.75	8.4167	ETC-LBR-011		
LIBERIA	Lofa County	Zorzor		Lofa	UNDER CONSTRUCTION	Open date 7th Jan. Need WHO wash and IPC ass.	PAE/Aspen					10	50	-9.4333	7.7833	ETC-LBR-012		
LIBERIA	Maryland	Harper		Maryland	UNDER CONSTRUCTION	Scheduled to OPEN 1st week in Jan. Need WHO WASH/IPC ass.	Partners in Health/PAE					10	50	-7.692543188	4.393421723	ETC-LBR-016		
LIBERIA	Montserrado County	SKD Stadium ETU 1	Monrovia	Montserrado	UNDER CONSTRUCTION	CONSTRUCTION completed. Opening on hold til January.	IRC					10	100	-10.70199518	6.256942774	ETC-LBR-018		
LIBERIA	Nimba County	Tappita		Nimba	UNDER CONSTRUCTION	Open date 25th Dec.	Heart to Heart/PAE					10	50	-8.86	6.49	ETC-LBR-027		
LIBERIA	River Cess	Gbediah		River Cess	UNDER CONSTRUCTION	CONSTRUCTION scheduled to be completed 25 Dec. Scheduled date to OPEN 31.1	PAE/Aspen					10	50	-9.587779372	5.43833456	ETC-LBR-028		
LIBERIA	River Gee	Fish Town		River Gee	UNDER CONSTRUCTION	CONSTRUCTION completed. Scheduled date to open 11 Jan. .	ARC					10	50	-7.876	5.19638	ETC-LBR-029		
LIBERIA	Sinoe	Greenville		Sinoe	UNDER CONSTRUCTION	CONSTRUCTION completed. Scheduled date to open 11 Jan.	PAE/MSB					10	50	-8.66	5.498	ETC-LBR-030		
LIBERIA	Nimba County	Ganta United Methodist Hospital			CLOSED	Closed 08.01.2015	Methodist Church/PCI		0	0	0			-10.801389	6.313333	ETC-LBR-033		
SIERRA LEONE	Bombali	Magbenteh Hospital		Bombali	OPEN		MoH	AU/WHO	100		110			-12.058447	8.84611	ETC-SLE020		
SIERRA LEONE	Bombali	Makeni		Bombali	OPEN	Open 05/01/15	IOM		100		100			-12.05329872	8.88915782	ETC-SLE-008		
SIERRA LEONE	Kenema	Rural Kenema Field Hospital		Kenema	OPEN		IFRC		25		25			-11.116	8.006	ETC-SLE-004		
SIERRA LEONE	Kailahun	Kailahun		Kailahun	OPEN		MSF		72		100			-10.566	8.277	ETC-SLE-001		
SIERRA LEONE	Port Loko	Lunsar ETU		Port Loko	OPEN		IMC		50		75			-12.78514715	8.764924338	ETC-SLE-005		
SIERRA LEONE	Port Loko	Port Loko ETU		Port Loko	OPEN	Opened 18/12/14	GOAL	UK NHS/DEMA	100		100			-12.77449679	8.769949778	ETC-SLE-007		
SIERRA LEONE																		
SIERRA LEONE	Port Loko	Maforki ETU		Port Loko	OPEN		MoH/Plan	Cuban brigade	44		80			-12.7724	8.74984	ETC-SLE-021		
SIERRA LEONE	Bo	Bo Town SLRA		Bo	OPEN		CDC	MSF Amsterdam	50		50			-11.73206032	7.957269335	ETC-SLE-010		

SIERRA LEONE	Moyamba	Moyamba		Moyamba	OPEN	Opened 3 Dec	MDM	Norway/UK NHS	100		100			-12.4286471	8.160550989	ETC-SLE-009		
SIERRA LEONE	Tonkolili	Tonkolili		Tonkolili	OPEN	Opened 18/12/14	MSF Amsterdam		100		100					ETC-SLE-022		
SIERRA LEONE	Western Area rural	Police Training Sch Hastings 2		Western Rural	OPEN	Opened 18/12/14	MOH/RSLAF	Cuban brigade	8	33	200			-13.125851	8.32827	ETC-SLE-023		
SIERRA LEONE	Western Area Urban	34 Military Hospital		Freetown	OPEN		RSLAF		30	10	30			-13.261242	8.464217	ETC-SLE-024		
SIERRA LEONE	Western province	Prince of Wales School ETC	Freetown	Freetown	OPEN		Swiss MSF		15	22	15					ETC-SLE-025		
SIERRA LEONE	Western Province	Police Training Station (PTS) (Hastings) site		Western Rural	OPEN		MOH	RSLAF	126	12	126			-13.1387201	8.387303	ETC-SLE-015		
SIERRA LEONE	Western Province	Lakka hospital ETU		Freetown	OPEN		Emergency		12		12			-13.265	8.403	ETC-SLE-017		
SIERRA LEONE	Western Province	AHS- Waterloo Hospital		Western Rural	OPEN		MOH	Cuban brigade/Cap	62		62			-13.073548	8.335621	ETC-SLE-026		
SIERRA LEONE	Western Province	SL Friendship hospital ETU Jui		Western Rural	OPEN		Chinese CDC		12	5	22			-13.14954849	8.386860908	ETC-SLE-013		
SIERRA LEONE	Western Province	Hastings Airfield		Western Rural	OPEN	NERC data.	Aspen Medical		20		100			-13.140652	8.382142	ETC-SLE-027		
SIERRA LEONE	Western province	Methodist Boy's High school ETC	Kissy	Western Rural	OPEN	Opened 08/01/2015	Spain MSF		20	2	60			-13.184059	8.463239	ETC-SLE-028		
SIERRA LEONE	Western Province	Goderich	Freetown	Freetown	OPEN		Emergency/UK NHS		26	16	100			-13.28829439	8.431627065	ETC-SLE-018		
SIERRA LEONE	Western Province	Kerry Town		Western Rural	OPEN		Save the Children	Cuban brigade	50	18	100			-13.07949784	8.279889835	ETC-SLE-011		
SIERRA LEONE	Western Province	Hastings Eastside		Western Rural	OPEN		Kings/RSLAF		8		100			-13.197872	8.354033	ETC-SLE-029		
SIERRA LEONE	Eastern Province	Kono - Koidu Town		Kono	UNDER CONSTRUCTION	CONSTRUCTION scheduled to be completed 30 Nov. Open date TBC	Partners in Health	Wellbody					50	-10.95946423	8.633899242	ETC-SLE-002		
SIERRA LEONE	Western Area Urban	HIM- Newton		Western Area	UNDER CONSTRUCTION		Kings		0		120		120	-13.008915	8.33512	ETC-SLE-030		
SIERRA LEONE	Western Province	Freetown		Freetown	UNDER CONSTRUCTION	No construction started yet	Right to Care						40	-13.22303846	8.481360884	ETC-SLE-014		
SIERRA LEONE	Western Province	Freetown		Freetown	UNDER CONSTRUCTION	CONSTRUCTION completed. Sceduled to OPEN 15 Dec.	Emergency/MOH						100	-13.21269313	8.483472177	ETC-SLE-012		
SIERRA LEONE	Eastern Province	Kono			PROPOSED		IFRC Canada/Norway									ETC-SLE-031		
SIERRA LEONE	Western Province	Kerry Town - Section for care of Health Care Workers		Conakry			UK Ministry of Defence		12		20			-13.08	8.27	ETC-SLE-016		
GUINEA	Conakry Region	Conakry Donka Hospital			OPEN	Caseload has filled bed capacity; NERC considering opening 2nd. ETC in Conakry	MSF Belgium		82	11	82			-13.683193	9.535421	ETC-GIN-001		
GUINEA	Kindia Region, Coyah Prefecture	Coyah		Coyah	OPEN	First ETC in Guinea to be managed by MoH in tripartite with Cuban and ECOWAS doctors	NERC/MoH	Cuban doctors; ECOWAS/WAHO doctors	50	17	50			-13.42080615	9.730112226	ETC-GIN-003		
GUINEA	Nzérékoré Region	Nzérékoré		Nzérékoré	OPEN		ALIMA		15		70			-8.81962135	7.755827287	ETC-GIN-007		
GUINEA	Nzérékoré Region	Macenta		Macenta	OPEN		French Red Cross		50		50			-9.471	8.5411	ETC-GIN-011		
GUINEA	Nzérékoré Region	Géuckédou		Gueckedo	OPEN		MSF Belgium		98	3	98			-10.1328	8.5616	ETC-GIN-010		
GUINEA	Conakry Region	Aéroport Militaire		Conakry	UNDER CONSTRUCTION	To open on 17. Jan 2015; ETC mainly for HCW	French Military build						10			ETC-GIN-012		
GUINEA	Kankan Region	Kérouané		Kérouané	UNDER CONSTRUCTION	Construction completed on 31. Dec 2014.	MoH/No FMT identified yet		20	0	20		15	-9.003259373	9.27412715	ETC-GIN-002		
GUINEA	Kankan Region	Kankan			UNDER CONSTRUCTION	Schedule to open early January. Mid size. Likely 24-26.	MSF France						24			ETC-GIN-013		
GUINEA	Moyenne Guinee	Faranah			UNDER CONSTRUCTION		MoH/No FMT identified yet						15	-9.308	10.382	ETC-GIN-014		
GUINEA	Nzérékoré Region	Beyla		Beyla	UNDER CONSTRUCTION	Construction completed. Scheduled to open 31. Dec 2014	WAHA	France	50	6	50		10	-8.648371164	8.689988011	ETC-GIN-009		