

Overview of Ebola Treatment Centres (ETCs), as at 23 January 2015

Source WHO: Please note that this overview table is for planning purposes, and that information will change according to the evolution of the situation at each location.

COLOUR CODING KEY FOR ETC SITES: GREEN = ETC is open ; YELLOW = ETC is planned with a Partner identified; WHITE = Closed as an ETU or on hold; Red = ETC is planned for this site but there is no Partner yet

COUNTRY	SITE NAME	NEAREST TOWN	Admin 2 Districts	STATUS	STATUS COMMENTS	LEAD ORGANISATION	OTHER PARTNERS	OPERATIONAL BEDS	BEDS OCCUPIED (21/01/2014)	MAXIMUM POTENTIAL CAPACITY 7 days	STARTING BED NUMBER	MAXIMUM POTENTIAL CAPACITY 28 DAYS	LONGITUDE	LATITUDE	ETC CODE		
LIBERIA	Tubmanburg		Bomi	OPEN		IOM		20	4	50			-10.82043843	6.868879042	ETC-LBR-001		
LIBERIA	Suakoko	Gbarnga	Bong	OPEN		IMC		51	3	71			-9.477089	7.005814868	ETC-LBR-003		
LIBERIA	Buchanan		Grand Bassa	OPEN	Open 22.12.14	IOM		10	1	50			-10.03328987	5.888157615	ETC-LBR-007		
LIBERIA	Sinje		Grand Cape Mount	OPEN	Commissioned 29/12/14	IOM		20	6	50			-11.13382627	6.81605455	ETC-LBR-002		
LIBERIA	Zwedru		Grand Gedeh	OPEN	Opened between 24-29/12/14	Partners in Health/PAE		10	0	50			-8.138060198	6.064957047	ETC-LBR-008		
LIBERIA	Voijjima		Lofa	OPEN	Open 16.01.15	WAHA/GOAL/PAE/Aspen		10	1	50			-9.75	8.4167	ETC-LBR-011		
LIBERIA	Kakata		Margibi	OPEN		IMC		20	8	70			-10.36042025	6.527539663	ETC-LBR-013		
LIBERIA	Monrovia Medical Unit		Margibi	OPEN		USPHS		22	0	25			-10.801389	6.313333	ETC-LBR-032		
LIBERIA	Firestone ETC		Margibi	OPEN		Firestone Company		31	0	31			-10.34620789	6.269375218	ETC-LBR-015		
LIBERIA	ELWA 2	Monrovia	Montserrado	OPEN	To close by 30 April	MOHSW/WHO		50	5	100			-10.69688	6.23927	ETC-LBR-020		
LIBERIA	ELWA 3	Monrovia	Montserrado	OPEN	Maintain until March.	MSF Brussels		60	0	60			-10.69862	6.24132	ETC-LBR-017		
LIBERIA	Island Clinic	Monrovia	Montserrado	OPEN	To close by 31 January	MOHSW/WHO		50	2	100			-10.786911	6.384793	ETC-LBR-021		
LIBERIA	SKD Stadium ETU 3	Monrovia	Montserrado	OPEN		China PLA		50	3	100			-10.700656	6.238628	ETC-LBR-031		
LIBERIA	Congo Town - Old Ministry of Defence ETU 1	Monrovia	Montserrado	OPEN	Close by 25 Febuary	MOHSW/AU/MSB	Cuban brigade	40	10	100			-10.73300433	6.268958563	ETC-LBR-023		
LIBERIA	Unity Conference Centre		Montserrado	OPEN	To close by 25th January	MOHSW		30	4	96			-10.79283257	6.389035218	ETC-LBR-025		
LIBERIA	Ganta		Nimba	OPEN	Open date 25th Dec. Transition from existing Ganta site.	PCI		36	0	36			-8.9814	7.2375	ETC-LBR-026		
LIBERIA	Tappita		Nimba	OPEN	Open 16.01.15	Heart to Heart/PAE		10	0	50			-8.86	6.49	ETC-LBR-027		
LIBERIA	Bopulu		Gbarpolu	UNDER CONSTRUCTION	Scheduled to open 15 Jan.	PAE/Aspen					10	50	-10.49071543	7.064016213	ETC-LBR-006		
LIBERIA	Barclayville		Grand Kru	UNDER CONSTRUCTION	Scheduled to open 30 Dec.	PAE/Aspen					10	50	-8.234893828	4.676562001	ETC-LBR-009		
LIBERIA	Zorzor		Lofa	UNDER CONSTRUCTION	Open date 7th Jan. Need WHO wash and IPC ass.	PAE/Aspen					10	50	-9.4333	7.7833	ETC-LBR-012		
LIBERIA	Harper		Maryland	UNDER CONSTRUCTION	Scheduled to OPEN 1st week in Jan. Need WHO WASH/IPC ass.	Partners in Health/PAE					10	50	-7.692543188	4.393421723	ETC-LBR-016		
LIBERIA	SKD Stadium ETU 1	Monrovia	Montserrado	UNDER CONSTRUCTION	CONSTRUCTION completed. Opening on hold til January.	IRC					10	100	-10.70199518	6.256942774	ETC-LBR-018		
LIBERIA	Gbediah		River Cess	UNDER CONSTRUCTION	CONSTRUCTION scheduled to be completed 25 Dec. Scheduled date to OPEN 7th Jan.	PAE/Aspen					10	50	-9.587779372	5.43833456	ETC-LBR-028		
LIBERIA	Fish Town		River Gee	UNDER CONSTRUCTION	CONSTRUCTION completed. Scheduled date to open 11 Jan..	ARC					10	50	-7.876	5.19638	ETC-LBR-029		
LIBERIA	Greenville		Sinoe	UNDER CONSTRUCTION	CONSTRUCTION completed. Scheduled date to open 11 Jan.	PAE/MSB					10	50	-8.66	5.498	ETC-LBR-030		
SIERRA LEONE	Bo Town SLRA		Bo	OPEN		CDC	MSF Amsterdam	50		50			-11.73206032	7.957269335	ETC-SLE-010		
SIERRA LEONE	Magbenteh Hospital		Bombali	OPEN		MoH	AU/WHO	100		110			-12.058447	8.84611	ETC-SLE-020		
SIERRA LEONE	Makeni		Bombali	OPEN	Open 05/01/15	IOM		100		100			-12.05329872	8.88915782	ETC-SLE-008		
SIERRA LEONE	Kailahun		Kailahun	OPEN		MSF	Canadian Red Cross	72		100			-10.566	8.277	ETC-SLE-001		
SIERRA LEONE	Rural Kenema Field Hospital		Kenema	OPEN		IFRC		25		25			-11.116	8.006	ETC-SLE-004		
SIERRA LEONE	Moyamba		Moyamba	OPEN	Opened 3 Dec	MDM	Norway/UK NHS	100		100			-12.4286471	8.160550989	ETC-SLE-009		
SIERRA LEONE	Lunsar ETU		Port Loko	OPEN		IMC		50		75			-12.78514715	8.764924338	ETC-SLE-005		
SIERRA LEONE	Port Loko ETU		Port Loko	OPEN	Opened 18/12/14	GOAL	UK NHS/DEMA	100		100			-12.77449679	8.769949778	ETC-SLE-007		
SIERRA LEONE	Mafori ETU		Port Loko	OPEN		MoH/Plan	Cuban brigade	44		80			-12.7724	8.74984	ETC-SLE-021		
SIERRA LEONE	Tonkolili		Tonkolili	OPEN	Opened 18/12/14	MSF Amsterdam		100		100					ETC-SLE-022		
SIERRA LEONE	Police Training Sch Hastings 2		Western Rural	OPEN	Opened 18/12/14	MOH/RSLAF	Cuban brigade	8		200			-13.125851	8.32827	ETC-SLE-023		
SIERRA LEONE	34 Military Hospital	Freetown	Freetown	OPEN		RSLAF		30		30			-13.261242	8.464217	ETC-SLE-024		
SIERRA LEONE	Prince of Wales School ETC	Freetown	Freetown	OPEN		Swiss MSF		15		15					ETC-SLE-025		
SIERRA LEONE	Police Training Station (PTS) (Hastings) site		Western Rural	OPEN		MOH	RSLAF	126		126			-13.1387201	8.387303	ETC-SLE-015		
SIERRA LEONE	Lakka hospital ETU		Western Rural	OPEN		Emergency		12		12			-13.265	8.403	ETC-SLE-017		
SIERRA LEONE	AHS- Waterloo Hospital		Western Rural	OPEN		MOH	Cuban brigade/Cap Anamur	62		62			-13.073548	8.335621	ETC-SLE-026		
SIERRA LEONE	St Friendship hospital ETU Jui		Western Rural	OPEN		Chinese CDC		12		22			-13.14954849	8.386860908	ETC-SLE-013		
SIERRA LEONE	Hastings Airfield		Western Rural	OPEN	Open according to Ian Stein, but not NERC data.	Aspen Medical		20		100			-13.140652	8.382142	ETC-SLE-027		
SIERRA LEONE	Methodist Boy's High school ETC	Kissy	Western Rural	OPEN	Opened 08/01/2015	Spain MSF		60		60			-13.184059	8.463239	ETC-SLE-028		
SIERRA LEONE	Goderich	Freetown	Western Rural	OPEN		Emergency/UK NHS	South Korea	26		100			-13.28829439	8.431627065	ETC-SLE-018		
SIERRA LEONE	Kerry Town		Western Rural	OPEN		Save the Children	Cuban brigade	50		100			-13.07949784	8.279889835	ETC-SLE-011		
SIERRA LEONE	Hastings Eastside		Western Rural	OPEN		Kings/RSLAF		8		100			-13.197872	8.354033	ETC-SLE-029		
SIERRA LEONE	Kontorloh ETU	Wellington	Western Rural	OPEN	Opened 05.01.15 (according to news)	Med Air	Oxfam/Lifeline/MOH	20		20							
SIERRA LEONE	Kono - Koidu Town		Kono	UNDER CONSTRUCTION	CONSTRUCTION scheduled to be completed 30 Nov. Open date TBC	Partners in Health	Wellbody					50	-10.95946423	8.633899242	ETC-SLE-002		
SIERRA LEONE	HIM- Newton		Western Area Urban	UNDER CONSTRUCTION		Kings		0		120		120	-13.008915	8.33512	ETC-SLE-030		
SIERRA LEONE	Freetown		Western Area Urban	UNDER CONSTRUCTION	No construction started yet	Right to Care						40	-13.22303846	8.481360884	ETC-SLE-014		
SIERRA LEONE	Freetown		Western Area Urban	UNDER CONSTRUCTION	CONSTRUCTION completed. Sceduled to OPEN 15 Dec.	Emergency/MOH					100		-13.21269313	8.483472177	ETC-SLE-012		
SIERRA LEONE	Kono		Kono	PROPOSED		IFRC Canada/Norway									ETC-SLE-031		
SIERRA LEONE	Kerry Town - Section for care of Health Care Workers		Western Area Rural			UK Ministry of Defence		12		20			-13.08	8.27	ETC-SLE-016		
GUINEA	Conakry Donka Hospital		Conakry	OPEN	plan to scale down to 20 beds as of 1 Feb subject to low case nu.	MSF Belgium		82	4	82			-13.683193	9.535421	ETC-GIN-001		

GUINEA	Coyah		Coyah	OPEN	First ETC in Guinea to be managed by MoH in tripartite with Cuban and ECOWAS doctors.	MOH	Cuban doctors/ECOWAS/WAHO doctors	50	7	50			-13.42080615	9.730112226	ETC-GIN-003		
GUINEA	Nzérékoré		Nzérékoré	OPEN		ALIMA	Echo funded	50	3	70			-8.81962135	7.755827287	ETC-GIN-007		
GUINEA	Macenta		Macenta	OPEN		French Red Cross		50	0	50			-9.471	8.5411	ETC-GIN-011		
GUINEA	Géckédou		Gueckedou	OPEN	Plan to scale down to 20 beds as of 1 Feb subject to low case nu	MSF Belgium		98	1	98			-10.1328	8.5616	ETC-GIN-010		
GUINEA	Aéroport Militaire		Conakry	UNDER CONSTRUCTION	To open on 23 Jan 2015; ETC mainly for HCW	French Military build						10			ETC-GIN-012		
GUINEA	Kérouané		Kerouane	UNDER CONSTRUCTION	Construction completed on 31. Dec 2014. To open early Feb.	MoH/No FMT identified yet					20	50	-9.003259373	9.27412715	ETC-GIN-002		
GUINEA	Kankan		Kankan	UNDER CONSTRUCTION	Schedule to open early January. Mid size. Likely 24-26.	MSF France						24			ETC-GIN-013		
GUINEA	Faranah		Faranah	UNDER CONSTRUCTION	To open end of January.	MoH/No FMT identified yet					20	50	-9.308	10.382	ETC-GIN-014		
GUINEA	Beyla		Beyla	UNDER CONSTRUCTION	Construction completed. Scheduled to open 31. Dec 2014	WAHA	France				20	50	-8.648371164	8.689988011	ETC-GIN-009		